COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2018

ESTI MATE SUMVARY 17:32: 25
CONTI D; C20610 ESTI MATE NO: 0008 PROG SPEC YR: 2005
PCN: 20610- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 360.0 DAYS TIME ALLON 12/7/2017 FI XED COMPLETI ON DAl
US 36 CULVERT REPAIR MP 11.95 PERCENT TIME: 194.59 ORI G TIME ALLOW 11/1/2017 FI XED COVPLETI ON DAl
PROJECT NO. BR0361- 117
US 36 CULVERT REPAIR MP 11.95
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 05/31/2018 DATE TI ME STARTED 06/06/2017
275 E 64th AVENUE DATE LET 05/ 04/ 2017 DATE WORK BEGAN  07/18/2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2017 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 06/06/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,439, 830.04 PARTI Cl PATI NG $ 14, 860. 00 $ 0.00
AWARD PROJECT AM: $ 1, 149, 975. 00 NON- PARTI Cl PATI NG 1,173, 451. 28 155, 781. 53
PERCENT COVPLETE: 82.53% TOTAL EARNI NGS 1,188, 311. 28 155, 781. 53
FUNDS AVAI LABLE: $ 251,518.76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,188, 311. 28 155, 781. 53
TOTAL CLAI MS: $ 0.00 RETAI NAGE -17,249. 63 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,171, 061. 65 155, 781. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,171, 061. 65 155, 781. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 155, 781. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20610-BI D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: BRO361- 117 ESTI MATE NO 0008 17:32: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 1. 300 1. 000
ACRE 0. 000 0. 00
22, 500. 00000 1. 000 22,500. 00
0010 202-00010 Renoval of Tree 24.000 24.000
EACH 0. 000 0. 00
840. 00000 24.000 20, 160. 00
0015 202- 00090 Renoval of Delineator 4.000 2.000
EACH 0. 000 0. 00
20. 00000 2.000 40. 00
0020 202-00220 Renoval of Asphalt Mat 475. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0025 202-00250 Renopval of Pavenment Marking 1, 200. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 203- 00060 Enmbanknment Material (Conplete In Place) 400. 000 400. 000
cY 0. 000 0. 00
60. 00000 400. 000 24,000. 00
0035 203-00062  Enbanknent Material (Conplete In Place) (Special) 180. 000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0040 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597  Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
320. 00000 10. 000 3, 200. 00
0050 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
1. 25000 0. 000 0. 00
0055 207-00210 St ockpi | e Topsoi l 0. 000 0. 000
cY 0. 000 0. 00

1. 25000 0. 000 0. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20610-BI D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0008 17:32: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00011 Erosi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0064 208-00002 Erosion Log Type 1 (12 In) CO #004/ MCR #001 1, 200. 000 1, 061. 000
LF 0. 000 0. 00
5. 62000 1, 061. 000 5,962. 82
0065 208-00024 Erosi on Log (Type 3)(20 Inch) 1, 410. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0070 208-00035 Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00
6. 00000 30. 000 180. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0080 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2.000 4,400. 00
0081 208-00070  Vehicle Tracking Pad CO #004/ MCR #001 2. 000 2.000
EACH 0. 000 0. 00
2,286. 00000 2.000 4,572.00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0090 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0100 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0105

0110

0115

0120

0125

0130

0135

0140

0145

0146

0150

208- 00207

212- 00006

212-00032

213-00012

214-01015

214- 01403

216- 00201

304- 06007

403- 33741

403- 00721

420- 00103

ROADWAY

C20610
20610-BI D
BRO361-117
| TEM
DESCRI PTI ON
Erosi on Control Managenent

Seedi ng (Native)

Soi | Condi tioni ng

Spray-on Mil ch Bl anket

W1 low Cuttings

Nursery Stock Deep Rooted Container (DRC # 60)

Soi | Retention Bl anket

Cl ass

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

HVA (Pat chi ng) (Asph) CO #005

Geotextile (Erosion Control) (Cl ass 2)

(Straw Coconut) (Biodegradabl e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
DAY
40. 00000
1. 300
ACRE
840. 00000
1. 300
ACRE
2, 400. 00000
1. 500
ACRE
3, 100. 00000
160. 000
EACH
3. 50000
110. 000
EACH
26. 50000
1, 700. 000
sy
1. 80000
62. 000
cy
150. 00000
120. 000
TON
285. 00000
165. 000
sy
130. 42000
147. 800
sy

7.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
1. 000
17. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 800
0. 000
0. 800

160. 000
0. 000
160. 000

80. 000
30. 000
110. 000

1, 583. 000
0. 000
1, 583. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

165. 000
0. 000
165. 000

147. 800
0. 000
147. 800
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ESTI MATE RUN 06/ 05/ 2018

40

795.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

17:32: 25

AMOUNT

680.

840.

2,400

2,480

560.

2,915

2,849

21,519

1,034

00

00

00

00

00

00

40

.00

.00

30

60



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20610-BI D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0008 17:32: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 506-00209 Riprap (9 Inch) 20. 000 13. 200
cy 0. 000 0.00
310. 00000 13. 200 4,092. 00
0160 603-00001 Annul ar Space Grouting 16. 050 16. 050
cY 0. 000 0. 00
700. 00000 16. 050 11, 235. 00
0165 607-00005 End Post 8. 000 0. 000
EACH 0. 000 0.00
28. 00000 0. 000 0. 00
0170 607-00010 Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0.00
0175 607-01000 Fence Barbed Wre with Metal Posts 1, 000. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0. 00
0180 607-11525 Fence (Plastic) 1, 903. 000 1, 903. 000
LF 0. 000 0. 00
1. 50000 1, 903. 000 2,854.50
0185 609-24004 CGutter Type 2 (4 Foot) 0. 000 0. 000
LF 0. 000 0.00
140. 00000 0. 000 0. 00
0190 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
0195 612-00103 Del i neator (Drivable Concrete Installation) (Type IIl) 8. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0200 625-00000 Construction Surveying 1. 000 0. 760
LS 0.130 780. 00
6, 000. 00000 0.890 5, 340. 00
0205 626-00000  Mobilization 1. 000 0.619
LS 0. 000 0.00

160, 000. 00000 0.619 99, 040. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20610-BI D ESTI MATE RUN 06/ 05/ 2018
PRQIECT BR0O361- 117 ESTI MATE NO 0008 17:32: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0210 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0215 627-00008 Modi fi ed Epoxy Pavenent Marking 6. 500 0. 000
GAL 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0220 627-00011 Pavenment Marking Paint (Waterborne) 18. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0225 629-01001 Survey Monument (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0.00
0230 630-00000  Fl aggi ng 600. 000 410. 000
HOUR 0. 000 0. 00
23. 75000 410. 000 9, 737.50
0235 630- 00007 Traffic Control Inspection 85. 000 75. 000
DAY 3. 000 675. 00
225. 00000 78.000 17, 550. 00
0240 630-00012 Traffic Control Managenent 55. 000 45. 000
DAY 0. 000 0. 00
685. 00000 45. 000 30, 825. 00
0245 630-00015 Uni fornmed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0.00
0250 630-80341 Construction Traffic Sign (Panel Size A) 7.000 2.000
EACH 0. 000 0. 00
27.00000 2.000 54. 00
0255 630-80342 Construction Traffic Sign (Panel Size B) 24.000 12. 000
EACH 0. 000 0. 00
32. 50000 12. 000 390. 00
0260 630-80343 Construction Traffic Sign (Panel Size O 4.000 2.000
EACH 0. 000 0. 00
38. 00000 2.000 76. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20610-BI D
PRQIECT BR0O361- 117 ESTI MATE NO 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0265 630-80350 Vertical Panel 20. 000
EACH
52. 00000
0270 630-80355 Portabl e Message Sign Panel 2.000
EACH
8, 500. 00000
0275 630-80360 Drum Channel i zi ng Devi ce 25. 000
EACH
32. 50000
0280 630-80370 Concrete Barrier (Tenporary) 204. 000
LF
68. 00000
0285 630-80380 Traffic Cone 40. 000
EACH
3. 25000
0290 630-85010 I npact Attenuator (Tenporary) 0. 000
EACH
7, 600. 00000
0295 700- 70010 F/ A M nor Contract Revisions 4,712.000
FA
1. 00000
0300 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0305 700-70016 F/ A Fuel Cost Adjustnment 8, 500. 000
FA
1. 00000
0310 700-70019 F/ A Asphalt Cenent Cost Adjustnent 1, 500. 000
FA
1. 00000
0315 700- 70380 F/ A Erosion Control 5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

1. 000
0. 000
1.000

4.500
0. 000
4.500

102. 000
0. 000
102. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:32: 25

AMOUNT

364.

8,500

146.

6, 936

42

00

00

25

00

25

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0415 625-00001

CAT NO0300

0325 202-00015

0330

202- 04001

0335

601- 01050

0336

211- 02275

0337

506- 00224

0340

603- 07540

0341

619-10607

0342 900-00014

CAT NO0301

0345 202-00015

C20610
20610-BID
BR0361- 117
| TEM
DESCRI PTI ON
ROADWAY

Const Surveying (Hour) CO #002

STRUCTURE MP 11. 95

of Headwal |

Renoval

Pl ug Cul vert

Concrete Class B (Wall)

Cement

Grout CO #003

Ri prap (24 In) CO #007

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

HOUR

CAT 0200

CcY

54 Inch Reinforced Concrete Pipe (Jacked)

60 In Wed Steel

Pipe (J) CO #003

LF

LF

Added Item (Lunmp Sum)/ CO #014, CWMP and Obstruction

Renoval

STRUCTURE MP 12. 25

Renoval of Headwal |

CAT 0300

EACH

008

qr

20. 000

150. 00000

CURRENT AMT  $

1. 000

1, 100. 00000

0. 000

890. 00000

8. 200

3, 000. 00000

0. 000

650. 00000

228. 000

195. 00000

0. 000

1, 475. 00000

131. 000

2, 100. 00000

1. 000

11, 610. 00000

CURRENT AMI  $

0. 000

1, 100. 00000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

5.750
0. 000
5. 750

325, 938.

577,456.90 $

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

8. 200
0. 000
8. 200

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
1. 000
1. 000

356, 870.

356,870.00 $

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 05/ 2018

2, 290.

11, 610.

11, 610.

.00

00$

.00

.00

.00

.00

.00

.00

.00

00

00$

.00

17:32: 25

AMOUNT

1, 100.

24, 600.

44, 460.

275, 100.

11, 610.

00

.00

00

.00

00

.00

00

.00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20610-BI D ESTI MATE RUN 06/ 05/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0008 17:32: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE MP 12.25

0350 202-04001  Plug Cul vert 0. 000 0. 000
EACH 0. 000 0.00
890. 00000 0. 000 0. 00
0355 601-01050 Concrete Class B (Wall) 0. 000 0. 000
cY 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0360 603-07360 36 Inch Reinforced Concrete Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0.00
1, 360. 00000 0. 000 0. 00
0361 700-70034 F/ A CO #006, Material Purchase of 36 Inch RCP Jack 16, 704. 000 16, 704. 000
Pi pe
P F A 0. 000 0. 00
1. 00000 16, 704. 000 16, 704. 00
CAT 0301 CURRENT AMT $ 16,704.00 $ 0.00% 16, 704. 00

CAT NO0302 STRUCTURE MP 12.29

0365 202-00015 Renoval of Headwal | 1. 000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0370 202-04001 Pl ug Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0.00
0375 601-01050 Concrete Class B (Wall) 8. 200 8. 200
cY 0. 000 0. 00
3, 000. 00000 8. 200 24, 600. 00
0376 700- 70350 F/ A Renpval of Qbstruction CMO #011, Renoval of 48" 7,472.210 0. 000
CWP Qbstruction
F A 7,472.210 7,472.21
1.00000 7,472.210 7,472.21
0377 900-00006 Added Item (Dollar)/ Delay Costs 35, 210. 740 0. 000
DOL 35, 210. 740 35,210. 74
1. 00000 35, 210. 740 35, 210. 74
0378 900- 00006 Added Item (Dol lar)/ CMO #012, Bedrock Del ay Costs 41, 453. 340 0. 000
DOL 41, 453. 340 41, 453. 34

1. 00000 41, 453. 340 41, 453. 34



CONTI D

C20610
20610-BID
BR0361- 117

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 10
ESTI MATE RUN 06/ 05/ 2018
17:32: 25

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0379 900- 00006

0380

603- 07540

0381

619- 10607

0382

700- 70034

0383 700-70034

CAT NO0303

0385 202-00015

0390 601-01050

0395 603-00036

CAT NO0400

0400 620-00002

0405 620-00012

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
STRUCTURE MP 12. 29
Added Item (Dol lar)/ CMO #013, Sl ope Cracking Del ay 57, 745. 240
Cost s
DOL
1. 00000
54 Inch Reinforced Concrete Pipe (Jacked) 8. 000
LF
1, 475. 00000
60 In Wed Steel Pipe (J) CO #003 92. 000
LF
2,100. 00000
F/ A CMO #008, Material Purchase of 54 Inch RCP Jack 32, 834. 850
Pi pe
P FA
1. 00000
F/ A CMO #010, Abandonnent of Tunneling Shield 13, 322. 760
FA
1. 00000
CAT 0302 CURRENT AMT $
STRUCTURE MP 12. 33
Renoval of Headwal | 0. 000
EACH
1, 100. 00000
Concrete Class B (Wall) 4.000
cY
3, 000. 00000
Cul vert Lining (36 Inch) 90. 000
LF
480. 00000
CAT 0303 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000
EACH
14, 000. 00000
Field Laboratory (C ass 2) 0. 000
EACH

12, 000. 00000

0. 000
. 240
. 240

57,745. 24

57,745. 24

8. 000
0. 000 0.
8. 000

00

11, 800. 00

92. 000
0. 000 0.
92.

00

000 193, 200. 00

32,834
0. 000 0.
850

850
00
32,834

32, 834. 85

13, 322.760
0. 000 0.00

13, 322. 760 13, 322

418,739.14 % 141,881.53$% 418,739

0. 000
0. 000 0.
0. 000 0.

00
00

4.000
0. 000 0.
4.000

00

12, 000. 00

90. 000
0. 000 0.

90. 000

00
43, 200

55, 200. 00 $ 0.

1. 000
0. 000 0.
1. 000

00

14, 000. 00

0. 000
0. 000 0.
0. 000 0.

00
00
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CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20610-BID ESTI MATE RUN 06/ 05/ 2018
PRQIECT: BR0361- 117 ESTI MATE NO 0008 17:32: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
860. 00000 1. 000 860. 00
CAT 0400 CURRENT AMT $ 14,860.00 % 0.00% 14, 860. 00

PRQJECT TOTAL CURRENT AMI $ 1,439,830.04$% 155,781.53 % 1, 188, 311. 26



